COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 10/ 2018

ESTI MATE SUMVARY 12:17: 16
CONTI D C20750 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 20750- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TIVE ALLOW 93 WORK DAYS
US50C STORM SEVERS 20TH AND 21 PERCENT TIME:  44.09 ORI G TI ME ALLON 93 WORK DAYS
PRQJECT NO. STAO050A- 027
US50C STORM SEVER 21st LANE
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 03/ 25/ 2018 DATE TIME STARTED 01/12/2018
1541 STOCKYARD ROAD DATE LET 12/ 21/ 2017 DATE WORK BEGAN  01/17/2018
DATE AWARDED 12/ 28/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
PUEBLO CO 81001 (719)544- 4744 DATE NOTI CE TO PROCEED 01/12/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,813, 769. 75 PARTI Cl PATI NG $ 1,114, 081. 60 $ 440, 656. 79
AWARD PRQIECT AMT: $ 1,762,738.75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 61. 42% TOTAL EARNI NGS 1,114, 081. 60 440, 656. 79
FUNDS AVAI LABLE: $ 699, 688. 15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 114, 081. 60 440, 656. 79
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 26, 441. 08 -9,077. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 087, 640. 52 431, 579. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 087, 640. 52 431,579. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 431, 579.79
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CONTI D: C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20750-BI D ESTI MATE RUN 04/ 10/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO 0003 12:17: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 304-06000  Aggregate Base Course (Cl ass 6) 1, 960. 000 301. 130
TON 414. 630 15, 341. 31
37.00000 715. 760 26, 483. 12
0065 403-00720 Hot M x Asphalt (Patching) (Asphalt) 785. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
0070 411-10255 Enul sified Asphalt (Sl ow Setting) 370. 000 0. 000
GAL 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 602-00000 Rei nf orcing Steel 0. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00

0080 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 299. 000 146. 000
LF 48. 000 8, 008. 80
166. 85000 194. 000 32, 368. 90
0085 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 159. 000 0. 000
LF 0. 000 0. 00
179. 50000 0. 000 0. 00
0090 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 21. 000 0. 000
LF 0. 000 0.00
199. 75000 0. 000 0. 00
0095 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 266. 000 0. 000
LF 0. 000 0. 00
211.10000 0. 000 0. 00
0100 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 28. 000 0. 000
LF 0. 000 0.00
219. 75000 0. 000 0. 00
0105 603-01545 *54 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 465. 000 1,478.000
LF 960. 000 283, 152. 00
294. 95000 2,438. 000 719, 088. 10
0110 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00

1, 500. 00000 0. 000 0. 00



CONTI D: C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20750-BI D ESTI MATE RUN 04/ 10/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO 0003 12:17: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 604-19015 Inl et Special (15 Foot) 2.000 0. 000
EACH 0. 000 0. 00
10, 300. 00000 0. 000 0. 00
0120 604-19110 Inlet Type R L 5 (10 Foot) 3. 000 0. 000
EACH 1. 000 6, 700. 00
6, 700. 00000 1.000 6, 700. 00
0125 604-30005 Manhol e Sl ab Base (5 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
4,200. 00000 0. 000 0. 00
0130 604-30010 Manhol e Sl ab Base (10 Foot) 11. 000 6. 000
EACH 3. 000 25, 500. 00
8, 500. 00000 9. 000 76, 500. 00
0135 604-39000 Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0140 619-10240 24 Inch Wl ded Steel Pipe 110. 000 0. 000
LF 0. 000 0. 00
208. 00000 0. 000 0. 00
0145 625-00000 *Construction Surveying 1. 000 0. 409
LS 0.271 5,609. 70
20, 700. 00000 0. 680 14, 076. 00
0150 626- 00000 *Mobi | i zati on 1. 000 0.506
LS 0. 337 63, 019. 00
187, 000. 00000 0.843 157, 641. 00
0155 626-01104 Public Information Services (Tier V) 1. 000 0.220
LS 0. 280 840. 00
3, 000. 00000 0.500 1, 500. 00
0160 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 60. 000 0. 000
GAL 7.500 487. 50
65. 00000 7.500 487.50
0165 630-00000 *Fl aggi ng 300. 000 0. 000
HOUR 11. 000 244. 20

22.20000 11. 000 244.20



CONTI D: C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20750-BI D ESTI MATE RUN 04/ 10/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO 0003 12:17: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00007 *Traffic Control Inspection 70. 000 30. 000
DAY 21.000 2,100. 00
100. 00000 51. 000 5, 100. 00
0175 630-00012 *Traffic Control Managenent 60. 000 3. 000
DAY 7.000 2,800.00
400. 00000 10. 000 4, 000. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 1.500
EACH 2.000 170. 00
85. 00000 3.500 297.50
0185 630-80341  *Construction Traffic Sign (Panel Size A) 54. 000 9. 000
EACH 8. 000 200. 00
25. 00000 17. 000 425.00
0190 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000 1.000
EACH 10. 000 250. 00
25. 00000 11. 000 275.00
0195 630- 80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0200 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 550. 00
550. 00000 1. 000 550. 00
0205 630-80360  *Drum Channel i zi ng Devi ce 100. 000 15. 000
EACH 12. 000 240. 00
20. 00000 27.000 540. 00
0210 630-80370 Concrete Barrier (Tenporary) 500. 000 0. 000
LF 99. 000 4,158. 00
42. 00000 99. 000 4,158. 00
0215 630-80380 *Traffic Cone 100. 000 0. 000
EACH 15. 000 75. 00
5. 00000 15. 000 75.00
0220 630-80384 *Tubul ar Mar ker 100. 000 0. 000
EACH 17.500 350. 00

20. 00000 17. 500 350. 00



CONTI D: C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20750-BI D ESTI MATE RUN 04/ 10/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO 0003 12:17: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-85011 I npact Attenuator (Tenporary) 150. 000 0. 000
DAY 3. 000 105. 00
35. 00000 3. 000 105. 00
0230 700-70010 F/ A M nor Contract Revisions 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70023 F/ A On-The-Job Trai nee 620. 000 0. 000
F A 217.000 217.00
1. 00000 217. 000 217.00

CAT 0200 CURRENT AMI $ 1,799,769.75% 440,656.79 % 1,100, 081. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0250 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0255 620-00012 Field Laboratory (d ass 2) 1.000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0260 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMT $ 14, 000.00 $ 0.00% 14, 000. 00

PROJECT TOTAL CURRENT AMI $ 1,813,769.75$% 440,656.79% 1,114, 081. 60



